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Programme of Works for the Start of the 

Undergrounding of Cables Scheme in Dulverton



Western Power Distribution is making a start toward its ultimate goal of replacing the overhead lines with underground cables shortly.


Below is a very sketchy programme of works:


October 17th-23rd
Under the umbrella of Wessex Waters road closure in High Street, Western Power contractors will trench and lay a cable from the rear of Tantivy to the front of the chemist.

October 24/25th
Western Power will joint in the new cable to the existing network energising the previously laid cable.

October 24th-28th
Western Power contractors to trench and lay a cable across the front of Exmoor National Park House across your car park under the wall to the base of the new pole to be erected in the trees on the bank of the River Barle.

October 24-25th
Western Power will erect two poles and stays at Exmoor National Park. 

October 31th - November 4th
Western Power contractors to trench and lay a cable from pole to be erected on far bank of River Barle through field to existing pole in Oldberry Lane.

November 7-8th
Western Power to joint 3 pole terminations and a straight joint.

November 7th - 21st
Western Power contractors to trench and lay a cable through High Street from Chemist to Bridge Street adjacent to The Bridge Inn.

November 9th
Erect one span of 95mm ABC 3 pole terminations.



None of the above is cast in stone but it is hoped this will take 
place as per the above.




